

Status of State UI IT Modernization Projects

UPDATED – JUL 2025

Status	Benefits	Tax
Deployed	29	32
Development	17	12
Acquisition	5	5
Planning	2	4

State	Benefits	Tax
Alabama	Deployed	Deployed
Alaska	Planning	Planning
Arizona	Development	Planning
Arkansas	Acquisition	Acquisition
California	Acquisition	Deployed
Colorado	Deployed	Deployed
Connecticut	Deployed	Deployed
Delaware	Development	Development
District of Columbia	Deployed	Development
Florida	Development	Deployed
Georgia	Development	Development
Hawaii	Development	Development
Idaho	Deployed	Deployed

State	Benefits	Tax
Illinois	Deployed	Deployed
Indiana	Deployed	Deployed
Iowa	Deployed	Deployed
Kansas	Deployed	Deployed
Kentucky	Development	Development
Louisiana	Deployed	Deployed
Maine	Deployed	Deployed
Maryland	Deployed	Deployed
Massachusetts	Deployed	Deployed
Michigan	Development	Development
Minnesota	Deployed	Deployed
Mississippi	Deployed	Deployed
Missouri	Deployed	Deployed
Montana	Deployed	Deployed
Nebraska	Deployed	Deployed
Nevada	Development	Deployed
New Hampshire	Deployed	Acquisition
New Jersey	Development	Development
New Mexico	Deployed	Deployed
New York	Development	Development
North Carolina	Deployed	Deployed

State	Benefits	Tax
North Dakota	Development	Development
Ohio	Development	Deployed
Oklahoma	Acquisition	Acquisition
Oregon	Deployed	Deployed
Pennsylvania	Deployed	Deployed
Puerto Rico	Development	Development
Rhode Island	Acquisition	Acquisition
South Carolina	Deployed	Deployed
South Dakota	Planning	Planning
Tennessee	Deployed	Deployed
Texas	Development	Development
Utah	Deployed	Deployed
Vermont	Development	Development
Virgin Islands	Development	Planning
Virginia	Deployed	Deployed
Washington	Deployed	Deployed
West Virginia	Acquisition	Acquisition
Wisconsin	Development	Deployed
Wyoming	Deployed	Deployed